
Field Note Record
Contract No. Station Mile/Line: Staked by Date
9626 Project Limits Project Limits NA

Calculated by Date Work Started Date Work Completed  Date

Colton Peyser 6/30/2021 5/27/2021

Inspector Date Reviewed by Date
Colton Peyser 6/30/2021 John Harris 7/15/2021

Checked by Date Materials Mgr. Date Materials

E. Knudson 7/16/2021 n/a No

Temporary Traffic Control
Bid Item #32 
unit price LS

Contractor has worked 28 working days. Per the LS breakdown that is 62.22% complete. 

Bid item amount = $201,000 x 62.22 % = $125,066.67

See attached for additional information.

Shipment Tag/Stamp # Make/Model/Product #

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0032 PROJECT TEMPORARY 
TRAFFIC CONTROL 

1 6/30/21 L.S. 29725... 120 EK 7/16/21 2

0032 PROJECT TEMPORARY 
TRAFFIC CONTROL 

2 6/30/21 L.S. 20000... 121 EK 7/16/21 2

0032 PROJECT TEMPORARY 
TRAFFIC CONTROL 

3 6/30/21 L.S. 2645.36 122 EK 7/16/21 2

0032 PROJECT TEMPORARY 
TRAFFIC CONTROL 

4 6/30/21 L.S. 9558.15 123 EK 7/16/21 2

0032 5 6/30/21 L.S. 20000... 124 EK 7/16/21 2



DOT Form IP 422-635ER EF
       Revised 4/2009

PROJECT TEMPORARY 
TRAFFIC CONTROL 

0032 PROJECT TEMPORARY 
TRAFFIC CONTROL 

6 6/30/21 L.S. 20193... 125 EK 7/16/21 2

0032 PROJECT TEMPORARY 
TRAFFIC CONTROL 

7 6/30/21 L.S. 12389... 126 EK 7/16/21 2

0032 PROJECT TEMPORARY 
TRAFFIC CONTROL 

8 6/30/21 L.S. 10555... 127 EK 7/16/21 2

Attachments

9626 Lump Sum 
Breakdowns.xlsx
Microsoft Excel 
Worksheet
24.5 KB

Item 32 Group 
Breakout.xlsx
Microsoft Excel 
Worksheet
15.3 KB



Lump Sum Breakdown

Item 2 - Removing Miscellaneous Traffic Items

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$4,500.00 40.00% $1,800.00 40.00% $1,800.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$4,500.00 48.00% $2,160.00 2 88.00% $3,960.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$4,500.00 0.00% $0.00 88.00% $3,960.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$4,500.00 0.00% $0.00 88.00% $3,960.00



Lump Sum Breakdown

Item 31 - Temporary Pavement Marking - Short Duration

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$73,702.67 40.00% $29,481.07 2 40.00% $29,481.07

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$73,702.67 0.00% $0.00 40.00% $29,481.07

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$73,702.67 0.00% $0.00 40.00% $29,481.07

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$73,702.67 0.00% $0.00 40.00% $29,481.07



Lump Sum Breakdown

Item 32 - Project Temporary Traffic Control

Amount Working Days Amount Due

$201,000.00 45 $4,466.67

% Total % Total Paid

Amount Days Complete Amount Due Est. # Complete to Date

$201,000.00 28 62.22% $125,066.67 62.22% $125,066.67

% Total % Total Paid

Amount Days Complete Amount Due Est. # Complete to Date

$201,000.00 0 0.00% $0.00 62.22% $125,066.67

% Total % Total Paid

Amount Days Complete Amount Due Est. # Complete to Date

$201,000.00 0 0.00% $0.00 62.22% $125,066.67

% Total % Total Paid

Amount Days Complete Amount Due Est. # Complete to Date

$201,000.00 0 0.00% $0.00 62.22% $125,066.67



Lump Sum Breakdown

Item 39 - SPCC Plan

This item is calculated by office staff % Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$1,000.00 0.00% $0.00 0.00% $0.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$1,000.00 0.00% $0.00 0.00% $0.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$1,000.00 0.00% $0.00 0.00% $0.00



Lump Sum Breakdown

Item 40 - Electronic Ticketing System

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$100.00 0.00% $0.00 0.00% $0.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$100.00 0.00% $0.00 0.00% $0.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$100.00 0.00% $0.00 0.00% $0.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$100.00 0.00% $0.00 0.00% $0.00



Item 32

Group No. Bid Amount Total Paid Remaining

1 $56,298.69 $29,725.34 $26,573.35

2 $49,053.65 $20,000.00 $29,053.65

3 $2,645.36 $2,645.36 $0.00

4 $9,558.15 $9,558.15 $0.00

5 $40,306.33 $20,000.00 $20,306.33

6 $20,193.06 $20,193.06 $0.00

7 $12,389.64 $12,389.64 $0.00

8 $10,555.12 $10,555.12 $0.00

$201,000.00 $125,066.67 $75,933.33


